

Senior Design Weekly Status Report; Fall 2022

Team Name: sdmay23-09

Team Members:

- 1) Shayla Lunn
- 2) Erica Hollander
- 3) David Bone
- 4) Hanan Zahid
- 5) Kaili Lawson
- 6) Lakin Jenkins

Report Period: Nov 17th - Dec 1st

Summary of Progress in this Period

- Erica
 - Worked on final faculty presentation
 - Started researching spike for winter break with a cross functional architecture
- Shayla
 - Worked on final faculty presentation
- David
 - Worked on final faculty presentation
- Hanan
 - Worked on final faculty presentation
- Kaili
 - Got TriMark UART working on Mobile Knowledge code
 - Tested TX/RX functionality of mobile knowledge code
- Lakin
 - Worked on final faculty presentation and made diagrams
- Entire Team
 - Met with client to update on progress
 - gave faculty panel presentation to client and advisor for feedback

Pending Issues

Current Sprint Board

Backlog	Pending	In Progress	In Verification
RL-63 190037 Initial Release 5 / 5 0			1
		BG-652 In Progress Master Document shayla kaali david hanan erica lakin 27 Oct 22 26 Oct 22 4 1	
RL-71 MK Anchor/Tag Firmware 13 / 13 1			2
BG-672 New UWB Module & TriMark Module Sending & Receiving UARTs shayla kaali david 27 Nov 22 27 Nov 22 4	BG-653 Pending SPIKE: Look into how to initially pair a device with a TriMark I/O module everyone 27 Oct 22 27 Oct 22 4	BG-657 In Progress UART Error Handling: Timeout With No ACK/NACK Received kaali 6 Nov 22 30 Oct 22 3	
		BG-667 In Progress Anchor Sends Unlock Confirmation To Phone kaali 14 Nov 22 14 Nov 22 4	
RL-69 Mobile Phone App 16 / 16 3			3
BG-646 New Notify when phone is in BLE range 9 Nov 22 18 Oct 22 3	BG-648 Pending SPIKE: BLE and UWB pairing 9 Nov 22 18 Oct 22 3	BG-664 In Progress Migrate sample app code to gitlab 15 Nov 22 9 Nov 22 3	
BG-645 On Hold Phone display distance via UWB 18 Oct 22 18 Oct 22 1	BG-665 Pending Physical Test Sample Application code 9 Nov 22 9 Nov 22 3	BG-621 In Progress SPIKE: Look into Swift App Testing hanan erica lakin 6 Nov 22 28 Sep 22 4	
BG-623 New Mobile App Clickable Button hanan erica lakin 28 Sep 22 28 Sep 22 4		BG-656 In Progress SPIKE - re-architect mobile app proposal erica 30 Oct 22 30 Oct 22	
RL-70 IO Module Software 7 / 7 1			1
BG-642 New SPIKE: Look into how digital key will be stored shayla kaali david 17 Oct 22 17 Oct 22 4	BG-668 Pending Send Unlock/Lock Confirmation UARTs shayla david 14 Nov 22 14 Nov 22 4	BG-641 In Progress TriMark Code Receives From UART 4 shayla david 14 Nov 22 17 Oct 22 4 3	0

Plans for Upcoming Reporting Period

- Connect TriMark board to MK board to test UART Tx/Rx
- Send custom messages to the mobile application from MK board